

President's Highlights

February 1, 2021

A new year and a new format for reporting Seabeck Community Center news. In 2020, Status Reports were emailed to people in the community that provided their addresses. Status Reports 1 thru 9 are on our web site. In this new format, I hope to keep the community updated on the key events. I will provide these highlights monthly and more often if the community needs to know about something important.

The new roof on the multipurpose building is complete and should keep us dry for over 30 years. Painting around the perimeter of the roof should be completed soon. The cleaning and sanitizing of the entire building, including ductwork is complete. The septic system required new piping from the building to the new septic tanks, this piping is now complete.

There is still work to be done before we can move in and the building won't be perfect, however, the big items are complete. The heat should be turned on the first week in February. CKSD and SCC will have a walk through, mid-February, to define any additional work that will be required before we can open the Center. Our goal is to have a turnover on March 1st. Then the volunteer work will begin! The heart of a community center is its volunteers. I know many of you are eager to go.

Our goal is to hold a community meeting in the multi-purpose building before the end of March. The community get together depends on a successful March 1 turnover and WA state guidance on group gatherings.

Not SCC news - the rest of the Christmas story from my Status Report 9. Seven neighbors and friends on Seaview Drive got on an old firetruck and went around the community singing Christmas carols. Carolers received homemade cookies, candy, hot drinks and good wishes, it was a wonderful time. And, the neighbors want us back next year, on the firetruck, with voices, accordion, siren, bell and horn.

Thank you all for being patient waiting for SCC to open and thank you for your time, talent and financial gifts.

Cheers, Don